

The system that has been provided to us contains approximately **321 pages** distributed across **10 main modules (tabs)** listed below:

- General
- Production / Material Planning
- Inventory
- Purchase and Payables
- Financial Accounts
- CWS
- Sales
- Costing
- Report Writer
- Fixed Assets

Each module further contains multiple categories and sub-pages, bringing the total to around **321 pages** in the application.

Additionally, on approximately **250 pages**, the **Search option opens a separate page**. Although the layout of these pages is similar, they still require individual handling and alignment, which makes the process more time-consuming.

To proceed efficiently, we recommend **breaking the system down module-wise** and implementing the work module by module. This approach will help us manage development, testing, and progress tracking more effectively.

From a technical perspective, **each page contains an average of 4 APIs**, while some pages contain **up to 8 APIs**. Considering the work required for **frontend design, layout alignment, and API integration**, the estimated effort per page is approximately **3–4 hours**.

Based on this estimation:

321 pages × 4 hours per page = 1,284 hours (approximately)

Please note that **this estimate currently covers only the frontend design and alignment work**. **A separate and additional effort will be required for backend development and API implementation.**

We suggest proceeding **module-wise**, starting with one module, completing its pages, and then moving to the next. This will ensure better control over timelines and deliverables.